

**Report on 37th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS**

Between

**Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce**

and

**Bureau of Land Management
U. S. Department of Interior**

**For the Period
17 June - 16 July 1980**

A. PROGRAM MANAGEMENT

It was determined that program management would remain at Sandy Hook for the duration of the contract; since contract work will soon be completed, it would make little sense to transfer management duties to Woods Hole at this line.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS

1. Finfish

We had several discussions with BLM staff this period concerning the final report. Drafts of some of the more important sections will be sent for their immediate use prior to submission of the complete report. The final report will be completed during the next reporting period.

2. Pathobiology

BLM comments regarding revision of the final report are being considered.