

Report on 91st Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Minerals Management Service
U. S. Department of Interior

For the Period
17 December 1984 - 16 January 1985

Report No. SHL-85-03

A. PROGRAM MANAGEMENT

A. Reid

No activities this month.

B. DATA MANAGEMENT

A. Pacheco

No activities this month.

C. TASK ACCOMPLISHMENTS--FINFISH

All editing and retyping of the final report have been completed, and 50 copies have been made for MMS. The copies must still be bound; they will be sent very shortly.