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SUMMARY 

The Ichthyoplankton Task revised  and resubmitted i ts  f i n a l  

r e p o r t ,  and t r a n s f e r r e d  m o s t d a t a  holdings t o  NODC. Finf i sh  

Task personnel have now developed most of t h e  software neces- 

s a ry  f o r  t h e i r  graphica l  presenta t ions ;  t h i s  p r o j e c t  i s  on 

schedule. L i s t ings  of t h e  d isease  c i t a t i o n  f i l e  were corrected 

and f i n a l  proofing was begun. 



A. PROGRAM MANAGEMENT 

R. Reid 

Management a c t i v i t i e s  were l imi ted  during t he  pa s t  qua r t e r ,  

and w i l l  continue t o  wind down with the  submission of the 

Ichthyoplankton f i n a l  r epor t  and termination of t h a t  p ro j ec t .  

The F in f i sh  t a sk  cont inues  t o  hold t o  i t s  revised  schedule, 

which c a l l s  f o r  f i n a l  r epor t  submission i n  November. Pathobiology 

personnel a r e  s t i l l  working with t h e  program coordinator  and 

making some progress  on t h e i r  f i n a l  r epo r t ,  f o r  which a deadline 

extension t o  October was requested. A c t i v i t i e s  included: 

- Discussion of aspects  of t h e  Ichthyoplankton d r a f t  f i n a l  

r epo r t  (which had been s e n t  t o  BLM a t  t he  end of t h e  l a s t  

qua r t e r )  wi th  t h e  COAR. 

- Resubmission of t h e  revised  f i n a l  r epor t  a t  t he  end of 

t h e  p resen t  r epor t ing  per iod .  

- Discussions between the  program coordinator  and Patho- 

biology Task personnel on aspec t s  of t h e i r  f i n a l  r epor t .  

- A reques t  f o r  a 6-month extension f o r  completion of t h i s  

r epo r t ,  t o  16 October 1979.  



A. Pacheco 

- The t a p e s  c o n t a i n i n g  spawning season d a t a  from f i n f i s h  

surveys  and ich thyoplankton  d a t a  from v e r t i c a l  migra t ion  

s t u d i e s  and su rveys  o f a t h e  R/V Dolphin were completed, 

documented and forwarded t o  NODC. The remaining d a t a  

sets  o f  1973-1976 semiannual  Middle A t l a n t i c  Bight  and 

1974-1976 monthly New York Bight  surveys  a r e  complete 

excep t  f o r  some mapping. They should  be forwarded t o  

NODC w i t h i n  a month. 

- L i s t i n g s  o f  t h e  Pathobiology Disease  R e g i s t r y  were sub- 

m i t t e d  t o  t h e  Oxford Laboratory f o r  f i n a l  p roof ing .  



C. TASK ACCOMPLISHMENTS 

1. F i s h e r i e s  

T .  Azarovitz 

Our programmers worked on and completed development of the  

sof tware r equ i red  f o r  f i n a l  r e p o r t  da ta  p resen ta t ion ,  with t h e  

except ion t h a t  programming f o r  c o a s t l i n e  d i s t r i b u t i o n  p l o t s  

is  st i l l  underway. W e  are beginning t o  generate  graphica l  

p resen ta t ions  of da ta .  Work is proceeding on schedule,  and no 

s l ippage  is a n t i c i p a t e d .  



2. Ichthyoplankton 

W .  Smith 

The f i n a l  r e p o r t  was r e v i s e d  accord ing  t o  BLM comments, 

and t h r e e  cop ie s  o f  t h e  r e v i s i o n  were resubmi t ted  t o  t h e  

COAR. Upon acceptance  o f  t h e  r e p o r t  by BLM, we w i l l  provide 

t h e  ba lance  of t h e  50 c o p i e s  r equ i r ed .  

Tapes of t h e  p l ank ton  d a t a  he ld  a t  Sandy Hook were sub- 

m i t t e d  t o  NODC; t h e  d a t a  from t h e  Nar raganse t t  l a b  a r e  ready 

t o  b e  s e n t  a s  soon a s  a  b a s e  map of t h e  s tudy  a r e a  i s  

completed. 



3 .  pathobiology 

R. Murchelano 

Another round of  c o r r e c t i o n s  t o  t h e  marine d i s e a s e  c i t a t i o n  

l i s t i n g s  w a s  completed by t h e  Sandy Hook ADP group. The l i s t i n g s  

were r e t u r n e d  t o  Oxford, where Pathobiology personne l  a g a i n  began 

making c o r r e c t i o n s .  W e  a l s o  worked wi th  t h e  program coord ina to r  

on p r e p a r a t i o n  o f  t h e  f i n a l  r e p o r t .  A s i x  month ex t ens ion  i n  sub-  

miss ion  d a t e  f o r  t h i s  f i n a l  r e p o r t ,  from 16 A p r i l  t o  16 October 

1979 ,  w a s  r eques t ed .  


