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SUMMARY

The Ichthyoplankton final report was approved by BLM
and has been printed: Pathobiology's final report is still
under review. The Finfish task made good progress on its
final report, ~ompleting figures on weight and number per
tow, length frequency, and distribution of young of the
year or juveniles for each of the 22 species covered by
this study.

A. PROGRAM MANAGEMENT

R. Reid

Review of the Ichthyoplankton and Pathobiology final
reports was discussed with the COAR. We were notified that
the former report was approved, while the latter is still
being examined. It was decided not to transfer program
management duties to the Finfish task until all other tasks
were completed.

B. DATA MANAGEMENT

. A. Pacheco

No activities this quarter aside from those ongoing
within the Finfish task.
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C. TASK ACCOMPLISHMENTS

1. Fisheries (T. Azarovitz)

During the period from 16 December 1979 to 15 March 1980
substantial progress on the final report has been made. This
is especially true of the last two months. During this time
the graphs depicting weight and number per tow, and length

. frequency for each of the 22 species, by season, were completed.
Figures depicting the distribution of young of the year or
juveniles, by season for each of the 22 species, were also
completed. To date, the general distribution plots (on a
figure of the coastline) have been completed only for summer
flounder. Problems delaying the production of these figures
have been corrected and it is hoped that all of these plots
can be completed during March.

The completion of the above work should allow for the
submission of the final report as scheduled (May).

2. Ichthyoplankton (W. Smith)

Our final report was reviewed and approved by BLM. We
have just received 50 bound copies from the printer, and will
forward these to BLM very shortly.

3. Pathobiology (R. Murchelano)

The final report was completed and submittep during the
prior quarter, and is now under B~~ review.
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